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1 EM FTOLDTOWNDOE-OP Old Town Demolition (OTD) DCM Planning JPH Mankowski Assisting the EM FPD in developing baseline plan and work 

assignments.  Budget of $1.6M approved by FPD, $1.43M funds 

have been received.  Reconnaissance Level Characterization (RLC) 

consultant for B5/B16 is on board and is working on pre-sampling 

submittals.  60% Deactivation Plan for B5/16 submitted and 

approved.  Consultant on board developing 458.1 plan.

(blank) -                 1,430             514                -         4                    01/00/00

2 EM Total -                 1,430             514                -         4                    01/00/00

3 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Martinez Submittals and BIM in progress, cooling tower earthwork and 

concrete completed, cooling towers and air handling units are in 

fabrication.

The complexity of the site requires heightened attention to safety 

during construction.

19,980          12,500          2,376             963         1                    06/30/15

4 NRP Total 19,980          12,500          2,376             963         1                    06/30/15

5 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103             1,103             1,103             -         3                    01/00/00

6 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152             1,152             1,152             -         3                    01/00/00

7 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680             9,680             9,680             -         3                    01/00/00

8 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. 

Reduce attic stock requirements in specs.

15,000          15,000          15,000          -         3                    07/31/12

9 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan GPL: MEP, laboratory casework, interior painting, ceiling grid and 

tile installation is underway on all levels. 

Ceramic tile, partitions and fixture installation completed in all 

lavatories. Vinyl flooring instalation commenced on levels 2 and 3. 

Concrete floor polishing is underway in the lobby areas on all levels.

Elevator 1 installation is complete. Stair 1 structural issues under 

review.  CUP MEP installation is 

continuing.  Energization efforts are underway. Curb & gutter, 

sidewalk installation and site grading at the Southeast and South 

roadway areas is nearing completion, to be followed by a site 

paving effort in late July.  Meetings are being held with future 

occupants to identify follow-on fit-up efforts. B85: Sturctural work 

completed.  Curb & gutter, sidewalk and AC pavement patching 

work completed.  Punchlist walk conducted and corrections are 

underway.  Beneficial Occupancy of the B85 Project was achieved 

on 7/11/13.

B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing. B74 telecommunications 

planning was successful by providing the correct number of active 

tele/data jacks to the occupants. Use similar planning strategies at 

GPL to reduce costs.  GPL fixed price inspection services has 

resulted in cost savings.

69,880          69,880          62,310          1,351     1                    01/31/14

10 none OVHD Seismic Phase 2 - OPC DCM Planning RCS Heffernan  (blank) 225                -                 -                 -         3                    01/00/00

11 SP2 Total 97,040          96,816          89,245          1,351     16                  ###########

12 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Close Out RCS Schaefer  (blank) 200                200                195                -         3                    01/00/00

13 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Schaefer Wood framing at static test beds is complete; insulation underway.  

Rotating test bed turntable undergoing final fabirication off-site, 

installation to start on-site week of July 29.

(blank) 15,700          15,700          8,484             749         1                    12/23/13

14 UTBF Total 15,900          15,900          8,679             749         4                    12/23/13

15 WILSON FCA313 Non-Cap Wilson Landslide Geotech/ER ENGR Close Out MCD Dong Geotech report complete, monitoring slide, de-watering site, 

ongoing leak detection.

(blank) 462                498                489                -         3                    01/00/00

16 FCA315 Non-Cap Wilson Landslide Moves FABC Planning KT Toulouse All B46 move-outs complete to other hill locations; move-backs 

subject to slide status.

(blank) 262                200                100                20           2                    01/00/00

17 FPD300 IGPP Wilson Tract Shoring Wall Cnst DCM Const BB Galvez Drill-rig and materials on-site; construction in progress. (blank) 4,420             4,420             338                567         2                    11/30/13

18 WILSON Total 5,144             5,118             927                587         7                    01/00/00

19 (blank) FD1119 Prog GPP B15 Optical Metrology Lab DCM Const KTH Schaefer Installing finished floor and ceiling tiles; commissioning to follow. Iterative A&E design and BIM modeling has addressed many 

coordination issues.

1,297             1,447             1,192             61           1                    06/05/13

20 FD1121 Prog GPP Site - Gate Access Control DCM Close Out KTH White Grizzly Gate entry/exit now in use; minor issue with Blackberry Gate 

arms currently being addressed.

(blank) 900                900                893                -         3                    10/01/12

21 FP1110 IGPP B77 Magnetic Measurement Fac DCM Close Out KTH Taylor Construction substantially complete; commissioning is in progress.  

Design-build subcontractor is replacing a chilled water pump that is 

under-sized with a unit that has more capacity to address 

temperature control issues.

(blank) 2,041             1,767             1,718             27           2                    11/27/12

22 FPA201 IGPP B84 2nd/3rd Floor Lab Upgrades DCM Hold BB McCutchan (blank)(blank)(blank) Unexpected discovery of an uncontrolled electrical hazardous 

energy source on Aug 22; ORPS investigation completed, CAP 

completed and entered into CATS.

6,341             841                812                -         3                    01/00/00

23 FX1600 DOE-OP OSF NERSC N7 Site Preparation DCM Const DEL Lockhart VFD bypass panels commissioned 6-11-13.  Infrastructure is ready 

to accommodate Phase 2 high-performance computer racks.

(blank) 3,562             3,562             3,369             -         4                    06/30/13

24 FCH200 Non-Cap ESD B74 Moves DCM Close Out RCS Galvin B74 Lab moves and fit-ups are complete. For specialty security scope in Rad labs, include in-house radio shop 

early on in the planning process.

588                1,141             1,065             27           3                    04/15/13

25 (blank) Total 14,729          9,658             9,048             115         16                  01/00/00

25

25 CONT 

TYPE

EXPLANATION

25 1              Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

25 2              Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

25 3              No contingency is currently available or remaining.

25 4              Contingency is held ouside of the project (not in TPC or Current Funding).
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